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Kevin Murray To "Mark C. Eimer” <Mark.EiImer@usdoj.gov>, Peggy
<kmurray@chapman.co Livingston/ENF/R8/USEPA/US@EPA

m> cc Kerry Gee <kcgee@unitedpark.com>

08/23/2006 03:01 PM bcc

Subject Richardson

L History: %, This message has been forwarded. I

Mark and Peggy:

Let me try to better lay out the situation at Richardson. Kerry wants to get
construction going on the wedge buttress at Richardson. The

wedge buttress has to be completed first before any of the other work can
occur at Richardson. This work is seasonal in that it can only be preformed
when certain conditions exist. Those conditions exist now. One of the
primary conditions that must exist is that the area must be dry. If we get
into fall rains etc we will lose the window and if the work is not completed
this year, work cannot begin on Richardson until next August. A contractor is
standing by that we will lose if he does not begin work within the next few
days. As I mentioned the work could begin as soon as tomorrow, Kerry
intends to start on Monday. Because of the urgency we wanted to notify you
all and see if you want to do something formal like a quick order . . . please
let me know.

I know Kerry has discussed this with Kathy.

Kevin Murray
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